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SUBJECT: Concurrence in Amendment No.Mgtract No. B-5111
25X1A  with Baird Associates, Inc., ATONE)

1., Definitive Contract No., B«5111 dated 1 February 1956 replaces
Letter Contract No. B-5111 and Amendments No. ), 2 and 3 thereto,
epproved by the Project Director by memoranda 17 Oectober 1555, 25
November 1955, 27 December 1955 and 21 February 1956. The Letter
Contract, as amended, obligated $12},,000 of Fimcal Year 1956 Funds,
chargeable to Appropriation 21x46889,

2. The Definitive Contract is a fixed-price type with provision
for redetermination of the price upon completion of the contrsct.,

3. The scope of this contract provides for submission of a report
regarding studlies of a theoreticsl and experimental nature to determine
the feasibility of constructing an svtomatic or semi-gutomatic celestial
navigation system for use in high altitude aireraft and construction of
two prototype units cf an aircraft sextant.

L. The study report dated 25 February 1956 has been received,
eveluated and found to be acceptahle, The two prototype units were
received in an acceptable condition on 28 February and 4 March 1956,

5. The Contractor, in compliance with the terms of the contract,
has submitted his final staterent of costs, royalty report, patent
disclosure, and residual inventory listing.

6. This office in conjunction with the Project Comptroller has
reviswed to the extent deemed necessary the books and records of the
Contractor, D2osed wpon this review and negotiations held with the
Contractor, 1t has been determined that $109,177.61 is a fair and
regsonable amount for complete performance of Contract No. B-511l.
This results in a decrease of $14,822.39 of the total obligation for
Contract No. B-0lll,

7. Anendment No. 1 to Definitive Contract No. B=-5111 has been
prepared to reflect the redetermined price.

8. Listed below is the status of the Contractor's account under
Contract No. B=5111,

Total Revised Contract Price : $109,177.61
Reimburserents to date 1953608.??
Balance due the Contractor 2000,
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9. Approval of Amendment No. 1 to Definitive Contract No. B~511],
gignature thereof by the Project Contracting Officer end payments of
the balance duve the Contractor upeon receipt of the Amendment duly signed
by an authorized representative of the Conitractor is recommended.

25X1A

Concurrence: ) ijawsr

Pensral Counsel

TomptroLiier
Approved:

RICHARD M. BISSELL, JR.
84/PC/DCI - Froject Director
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